


Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS05) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC: 

CE# 4 â Testing of Suspected Asbestos Containing Materials (ACM). Extend period of performance by 30 days. 

Additionally, the Contracting Officer's Representative has been re-delegated from Ian Mattonen to John Stewart. a
COR Delegation Memo is attached. 

Original contract amount $1,464,000.00 
Modification AA01  
Modification PS02  
Modification PS03  
Modification PS04  
Modification PS05  
__________________________________ 
Revised contract amount $1,638,630.20 

The period of performance is extended from November 15, 2017 to November 30, 2017. All other terms and
conditions remain unchanged. Should you have any questions regarding this contract, please contact the Contract
Specialist (michele.appello@gsa.gov), or the new COR (john.stewart@gsa.gov).
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SF30 List of Accounting Strings

Accounting String
Amount
Obligated

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0001

EN-GS-11-P-16-YT-C-7173.2017.192X

EMERGENCY UNDERGROUND HOT WA

4

.RDC03439DC1432NA.CIPIMP.1..

materials (ACM) and extend the

PoP: 09/08/2016 - 10/15/2017

MOD PS02

Underground Hot Water Loop.

hot water supply and return line.

.RDC03439.DC1432NA.080....

suspected asbestos containing

and repair medium temperature

Design/Build Replacement of

labor and equipment to excavate

.11.P11B0001.PG54.PG413.N20

testing and sampling of

Obligated: 

0002

PoP: 09/08/2016 - 10/15/2017

DB Hot Water Loop

Per the scope of work, provide

EN-GS-11-P-16-YT-C-7173.2016.192X

.RDC03608.DC1432NA.083.........

materials, equipment, tools,

MOD PS03

PIPE REPAIRS. Provide all

5

FROM NTP

.11.P11B0001.PG54.PG413.K01

Obligated

POP 229 calendar days to

Period of Performance: 120 DAYS

0003
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GENERAL SERVICES ADMINISTRATION

OF

ITEM NO., FORM OR 
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES QUAN- 

TITY

UNIT 
OF  

ISSUE

UNIT 
PRICE

AMOUNT

0005 MOD PS05

.11.P11B0001.PG54.PGL26.V04

5

MOD PS04

Obligated: 

concrete demolition and extend

EN-GS-11-P-16-YT-C-7173.2017.192X

.11.P11B0001.PG54.PGL11.V04

.RDC03439DC1432NA.CIPIMP.1..

cutting and breaking for trench

PoP: 09/08/2016 - 11/15/2017

EN-GS-11-P-16-YT-C-7173.2017.192X

30 days

PoP: 09/08/2016 - 10/15/2017

.RDC03439.DC1432NA.080....

and supervision for additional

Materials (ACM) and extend POP

10/15/2017.

.11.P11B0001.PG54.PG413.N20

0004

all labor, materials, equipment

Obligated

PoP: 09/08/2016 - 11/30/2017

EN-GS-11-P-16-YT-C-7173.2017.192X

.RDC03690.DC1432NA.084.........

5

Obligated: 

abatement of Asbestos Containing

Per the scope of work, provide

Per the scope of work, conduct

the POP 15 days to 11/30/2017.

.RDC03690.DC1432NA.084.........

GS-11-P-16-YT-C-7173/PS05
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NAC Hot Water Loop Replacement PS05
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SCOPE OF WORK

Project: NAC Hot Water Loop Replacement
Contract: GS-11-P-16-YT-C-7173
PRN: EQWPMA-16-5127
Mod No: PS05

Background

During excavation operation(s) crossing the road at building 7, it was discovered that the sub-
base under the asphalt pavement was hardened concrete

Scope
Furnish all labor, materials, equipment, special handling, supervision, and administrative 
services to extract, remove from premises, and properly recycle in accordance with contract 
documents.  The extent of the condition is approximately  2' wide x 125' long x 8-12" thick. 

Hours of Work:
Regular work hours  is generally 6:00 AM to 5:00 PM, Monday – Friday and weekends.

Security Access:
Access to the NAC campus and buildings is permitted only to cleared individuals.  All contractor 
personnel must be US citizens or US persons as defined by ITAR and shall be cleared with the 
DHS Office of Security, Physical Security Division, and Visitor Management Office.  All persons 
working on this project are subject to a routine background check and must be approved by 
DHS before they enter the campus for work.  Contact GSA to obtain the “Personnel Access 
Request” form to be completed and submitted a minimum of 72 hours in advance of arrival to 
the campus for the first time. The Government will not be responsible in any way for delays 
caused by security clearance procedures.  Contractor project managers shall submit this 
completed form to the GSA project manager for processing.  DHS will provide escorts when 
required.  Additional security submittals may be required for individuals working in classified 
areas of the campus.

Site Cleanup:
The Contractor will provide barriers and signage during construction.  The site is to be cleaned 
up daily.  Dirt and mud that is outside the construction site must be cleanup immediately.  The 
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site and surrounding landscaping must be restored to preconstruction condition or better.  The 
contractor will obtain advance approval for any materials or equipment stored at the site.

Period of Performance:

Period of Performance is 15 Calendar days following Notice to Proceed.  (Note: add 15 days to 
the current completion date.)

(End of Scope)





Proposed Change Order 4

Date: 6/26/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW
Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173
 

To: Stephen Haag, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:
Subject:

(Change Order Amount)

Previous Approved Change Order Amount

(Base Contract)

(New Contract Total) 1,638,630.20$        

Contractor's Request for Change Order - Proposed Scope of Work

DCM ARCHITECTURE & ENGINEERING, LLC

 

In response to RFP PS05 for underground concrete at NAC7 Parking Spaces.  

1. Add for all work requested.

During excavation operation(s) crossing the road at building 7, It was discovered that the sub-base under the 
asphalt pavement was hardened concrete. This unforeseen site condition requires additional cutting and 
breaking, additional equipment, demolition effort, special handling/recycling, and proper disposal of the spoils. 
The extent of the condition is approximately 2’ wide x 125’ long x 8” - 12” thick.

(b) (4)




